Grantee: Missouri

Grant: B-08-DI-29-0001
January 1, 2020 thru March 31, 2020 Performance

Grant Number: Obligation Date: Award Date:
B-08-DI-29-0001 11/30/2009

Grantee Name: Contract End Date: Review by HUD:
Missouri Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$97,605,490.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$97,605,490.00 $0.00

Total Budget:
$97,605,490.00

Disasters:

Declaration Number

FEMA-1773-MO
FEMA-1760-MO
FEMA-1742-MO
FEMA-1809-MO
FEMA-1748-MO
FEMA-1749-MO

Narratives
Disaster Damage:

DREF - Anticipated Unmet Needs The State of Missouri received more than 230 applications for funding in excess of $250,000,000 for our PL-
110-329 appropriation. This is nearly two and one half times the state's awarded grant amount. To date we have awarded 55,230,947 that are
detailed in DRGR, with another $25,071,500 committed and in process of executed grants. There are applications currently in our review and
development process that will exceed the remaining Supplemental Appropriation and will be awarded based on competitive scoring. Missouri
is proposing to dedicate $5M of funding to access a dollar for dollar match of $5M more in DREF funds. The funds will be offered using a
request for proposals or notice of fund availability method of distribution. Applicants will be evaluated on need, impact, and local effort. The
State of Missouri has a significant amount of land mass residing in the 100 year and 500 year floodplain, as defined by the Federal Emergency
Management Agency FIRM maps. Historically, the state developed using the river network (Missouri River and Mississippi River and their
tributaries) as a transportation network to ship goods to the west. As such, communities developed and grew along those rivers and
tributaries. That growth has contributed to flooding events that impact the health, safety and well-being of Missourian’s. Loss of life and loss
of homes, businesses, personal property and the devastation to real property has burdened the state during significant, widespread flooding
events. Between 1990 and 2009, Missouri recorded more than 90 deaths due to flash and riverine flooding. Proof of that widespread
damaging capacity came in the form of a Presidential disaster declaration for 106 of the 114 total counties in the State in 2008. Missouri is
home to 977 cities, towns and villages in those 114 counties. Since the floods of 1993, Missouri has created and implemented an aggressive
buyout of properties in the floodplain and we have realized substantial savings as a result. More than 1000 properties have been purchased
and deed restricted in perpetuity to open space activities in the last decade and one half. Those properties will never again receive a National
Flood Insurance Program payment. They will never subject a resident to danger or experience damage to a structure. The program can be
called a success. However, FEMA estimates that more than 216,000 households are within designated floodplains in Missouri. To date, in the
short period between the notice of available DREF funding,wehave identified 5 more communities that are prepared to support more buyout
activities. There are more eligible properties, more willing communities, and more families deserving of a decent, safe and sanitary
comparable home, outside of the floodplain. Many of these communities will use CDBG funds to match FEMA Hazard Mitigation funding but
there are additional, smaller river communities that are not eligible for FEMA funds, that our efforts could support, as well. Even with the
buyout activities, Missouri’'s communities will always be linked to the rivers. Their future, their viability and in many cases their economic
activity is still linked to the waterways. It isoson, that access to fundingland use plte resourcevctivities. We have regional planning
commissions, councils of government, and federally designated economic development districts. Those service providers assist with
economic development strategic planning, redevelopment planning and planning related to specific projects. There is however, a gap in a
community’s access to real land use planning. Some mitigation efforts in Missouri have been driven by need as a response to an event. Land
use planning will give many communities an opportunity to address that next step of

Recovery Needs:

Activity Descriptions and Budget
The following DRGR activities and respective funded amounts are being undertaken by grantees.
The following projects and activity descriptions totaling $18,312,603 have been awarded to date.
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Pulaski County - Renovation of Devil's Elbow Bridge 243,900

Schuyler County - Replacement of 3 small bridges 97,560

Montgomery County - Hwy 19 railroad overpass 2,250,000

Eminence - water system improvements 487,500

Morgan County - Bridge replacements - Meadowbrook Rd 200,000

Nodaway County - Bridge 686 replacement 272,097

Savannah - Main Street Culvert 245,658

Scotland County - (5) Bridge Replacements 585,365

Macon County - Walnut Creek Twp bridge rep. 400,000

Taney County - Boys' Camp Road improvements 243,900

Dixon - Roadway Improvements 24,390

Maryville - 16th Street improvements 365,853

St. Louis County- Wellston Child Development Center 2,000,000

New Madrid County- Economic Development Loan 2,500,00

St. Louis County- Planning 1,000,000

Mexico - infrastructure loan 4,000,000

Ste. Genevieve County - port authority improvements - 2,207,356

Jefferson City - demolition of blighted structures - 2,136,100

Perryville - industrial infrastructure improvements - 674,655

Houston - public infrastructure improvements - 695,100

Lake Ozark - roadway construction/improvement - 4,000,000

Bellefontaine Neighbors - demolition of blighted building(s) - $3,500,000, Canton - demolition of properties in use of future commercial
development - $1,990,000; Pettis County - Waste to Energy facility - $1,600,000; Action Fund Loan to Platte County to assist Nordic
Windpower USA,Inc in relocation - $4.6 Million; St. Louis County - planning $262,500; Cuba - water improvements to Industrial Park - $
295,200

Other funds will be allocated as follows:

State Administration - $2,315,137

Local Administration - $2,315,137

Housing - $10,372,631* - Housing activities will address rehabilitation, infrastructure support, and new construction of rental housing. Activities
are currently being reviewed and evaluated as part of a separate application process. Awards to date for housing projects are as follows, and
details are listed in each Project description on the set-up page.' Belton - $717,500, Brashear - $997,600.00, Crawford County -
$484,000, Eldon- $425,786, Moberly - $701,874, Osage County- $955,392, Pulaski County - $306,563, St. Louis - Dutchtown $2,750,000; St.
Louis - North Sarah $1,600,000; St. Martins - $56,783; Harrisonville - $750,490

Economic Development Planning - $12,000,000* - ED Planning activities include a “Training for Tomorrow” initiative to increase the capacity
of Missouri Community Colleges to develop new and expanded programs designed to retrain and re-employ Missourians in middle-skill
occupations that will help drive economic recovery. County governments in disaster areas applied on behalf of community colleges. Priorities
for funding included: well planned activities represented by a detailed description of the capacity building actions required to develop new
progred represented by a proven market demandsiness andented by proof of alignmentwith local economic recovery efforts; final product
represented by the creation or addition ofspecific high demand career pathways; and a detailed implementation plan for program use.
Planning will also include specific planning projects to facilitate economic or long-term disaster recovery in disaster affected regions. Planning
grants have been awarded as follows with details included Project Descriptions.

Butler County $747,050.00

Cass County $2,221,660.00

Franklin County $769,000.00

Greene County $1,157,525.00

Grundy County $470,831.00

Jefferson County $871,000.00

Newton County $758,112.00

Pettis County $718,500.00

Randolph County $696,011.00

St. Charles County $1,149,973.00

St. Louis County $2,060,338.00

St. Francois County $380,000.00

Amendment #2 to second Disaster Supplemental Action Plan

Unmet Need from 2008

Already reeling from multiple weather related events in 2008, the region had suffered previous loss of homes and businesses through
tornados and flooding from which they had not recovered. Multiple Presidential disaster declarations were made as a result of the repeated
damaging weather in 2008. In addition, 2010-2011 Tornado events have exacerbated needs in some areas. The state is proposing to allocate
$27,000,000 to allow communities affected by tornadoes in 2010 and 2011 to access 2008 Disaster Supplemental funds to address housing
and economic revitalization needs that were exacerbated by the 2010/2011 events, or otherwise meet unmet needs from 2008. While specific
detailed grantee activities are still being determined, housing and business lending and demolition activities are expected to comprise all of the
reserved amount. Initial estimate of business lending is being allocated at $3,000,000. The $3,000,000 is set up as a project in the action plan,
and the remaining $24,000,000 is set up as a project until specficic housing and other activities are identified.

2008 Disaster Declarations in Missouri:

DR-1742 (Barry, Dallas, Laclede, Maries, McDonald, Newton, Phelps, Stone, and Webster)

DR-1748 (Bollinger, Butler, Cape Girardeau, Carter, Christian, Douglas, Greene, Madison, Mississippi, Ozark, Reynolds, Scott, Shannon,
Stoddard, Texas, Wayne, Webster, and Wright)

DR-1749 (Barry, Barton, Bollinger, Boone, Butler, Camden, Cape Girardeau, Carter, Cedar, Christian, Crawford, Dade, Dallas, Dent, Douglas,
Franklin, Gasconade, Howard, Howell, Iron, Jefferson, Laclede, Lawrence, Madison, Maries, McDonald, Miller, Mississippi, Montgomery, New
Madrid, Newton, Oregon, Osage, Ozark, Pemiscot, Perry, Phelps, Pulaski, Reynolds, Ripley, Saint Clair, Scott, Shannon, Stoddard, Stone,
Taney, Texas, Vernon, Washington, Wayne, Webster, and Wright)

DR-1760 (Barry, Jasper, and Newton)

DR-1773 (Adair, Andrew, Atchison, Audrain, Bates, Callaway, Cape Girardeau, Carroll, Chariton, Christian, Clark, Daviess, Gentry, Grundy,
Harrison, Holt, Howard, Knox, Lewis, Lincoln, Linn, Livingston, Macon, Marion, Mercer, Miller, Mississippi, Monroe, Morgan, Nodaway, Perry,
Pettis, Pike, Polk, Putnam,Ralls,Randolph, Ray,SaintCharles,SainteGenevieve,Saline,Schuyler,Scotland,Shelby,Stone,Sullivan, Taney,
Vernon,Webster,andWorth)

DR-1809(Adair,Audrain,Barry,Bollinger,Butler,Callaway, Cape Girardeau, Carter, Chariton, Christian, Clark, Crawford, Dent, Douglas, Dunklin,
Howard, Howell, Knox, Lewis, Lincoln, Linn, Madison, Maries, Marion, Miller, Mississippi, New Madrid, Oregon, Ozark, Perry, Ralls, Randolph,
Ray, Reynolds, Ripley, Sainte Genevieve, Schuyler, Scotland, Scott, Shannon, Shelby, Stoddard, Stone, Sullivan, Taney, Texas, Wayne,
Webster, and Wright)

The following projects were undertaken following the 2008 CDBG Disaster Supplemental Appropriations in the areas covered by this
Amendment.

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

N/A
$5,300,000.97
($85,272.84)
$36,883.05
$36,883.05
$0.00

$0.00
($211,996.58)
$0.00

$0.00

Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

$97,605,481.00
$97,605,481.00
$92,078,897.36
$91,856,612.06
$91,856,612.06
$0.00

$0.00
$91,465,678.08
$0.00
$2,395,371.78

Target

$0.00

$14,640,823.50
$19,521,098.00
$4,880,274.50

$0.00

Actual
68.39%
66.36%
$2,395,371.78
$0.00
$8,185,436.32
$4,301,706.70
$0.00

The Missouri State CDBG Program has conducted DRGR project and activity maintenance. DRGR cleanup has
occurred and a few projects remain open, which will close within the next quarter. Projects/Activities closed this
guarter include: Neighborhood Lifehouse 08-DI-82 and MACOG 08-DI-109. No new activity was reported for St.
Louis Lemay 08-DI-85 this quarter. WGU 08-DI--99 will close (closed) April 24, 2020 and will be shown on QPR
ending June 2020. St. Louis Regional Chamber 08-DI-104 are currently working on their closeout documents and
will be submitting to DED, project should be closed by May 30, 2020. St. Louis Lemay 08-DI-85 project had no new
activity this quarter and is scheduled to close by June 30. St. Louis Laclede's Landing 0-DI-114: pre-bid meeting was
held on 3/23/20, Addenda were issued as a result of the COVID-19 pandemic and social distancing requirements,
solicitation were sent via email, a sealed bid opening will be held on 4/8/20.

Project Summary
Project #, Project Title

12-DT-15, Village of Pinhook

2008-DI-01, City of Mexico 2008-DI-01

2008-DI-02, New Madrid County 2008-DI-02
2008-DI-03, St. Louis County (planning) 2008-DI-03
2008-DI-04, City of Dixon 2008-DI-04

2008-DI-05, Eminence - WATER 2008-DI-05
2008-DI-06, Macon County 2008-DI-06

2008-DI-07, City of Maryville 2008-DI-07

This Report

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$4,231,000.00
$2,510,000.00
$1,000,000.00
$7,939.49
$400,000.00
$408,500.00
$375,000.00

Program Funds
Drawdown

$0.00
$4,231,000.00
$2,510,000.00
$1,000,000.00
$7,939.49
$400,000.00
$408,500.00
$375,000.00
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2008-DI-08, Montgomery County 2008-DI-08
2008-DI-09, Morgan County 2008-DI-09

2008-DI-10, Nodaway County 2008-DI-10

2008-DI-100, City of De Soto 2008-DI-100

2008-DI-101, city of Lake Ozark 2008-DI-101
2008-DI-102, St. Louis County- Nelson Center - 2008-DlI-
2008-DI-103, City of Slater 2008-DI-103

2008-DI-104, St. Louis Regional Chamber

2008-DI-105, Taney County 2008-DI-105

2008-DI-106, CORTEX 2008-DI-106

2008-DI-107, St. Louis Agency on Training and
2008-DI-108, St. Louis County

2008-DI-109, MACOG - 2008-DI-109

2008-DI-11, Pulaski County 2008-DI-11

2008-DI-110, Land Clearance for Redevelopment
2008-DI-111, Central Regional Workforce Investment
2008-DI-112, Technology Entrepreneur Center/T-REX
2008-DI-113, Green Hills RPC Planning Grant
2008-DI-114, LaClede's Landing

2008-DI-12, City of Savannah 2008-DI-12

2008-DI-13, Schuyler County

2008-DI-14, Scotland County 2008-DI-14

2008-DI-15, Jefferson City

2008-DI-16, St. Louis County (Wellston) 2008-DI-16
2008-DI-17, Taney County (Boy's Camp Road)
2008-DI-18, Ste. Genevieve County 2008-DI-18
2008-DI-19, Butler County - Three Rivers CC 2008-DI-19
2008-DI-20, Cass County - Metropolitan Community
2008-DI-21, Franklin County - East Central College 2008-

2008-DI-22, Greene County - Ozarks Technical CC 2008-DlI-

2008-DI-23, Grundy County - North Central MO College
2008-DI-24, Jefferson County - Jefferson College 2008-dI-
2008-DI-25, Newton County - Crowder College 2008-DI-25
2008-DI-26, Pettis County - State Fair CC 2008-DI-26
2008-DI-27, Randolph County - Moberly Area CC 2008-DI-

2008-DI-28, St. Charles County - St. Charles CC 2008-DI-28

2008-DI-29, St. Francois County- Mineral Area College
2008-DI-30, St. Louis City - St. Louis CC 2008-DI-30
2008-DI-31, City of Perryville 2008-DI-31

2008-DI-32, City of Belton 2008-DI-32

2008-DI-33, City of Moberly - H 2008-DI-33
2008-DI-34, City of Harrisonville 2008-DI-34
2008-DI-36, Eldon - H 2008-DI-36

2008-DI-37, Crawford County - H 2008-DI-37
2008-DI-38, St. Louis (North Sarah)-H- 2008-DI-38
2008-DI-39, Brashear - ARH 2008-DI-39

2008-DI-40, St. Louis County - Dutchtown 2008-DI-40
2008-DI-41, St. Martins 2008-DI-41

2008-DI-42, Osage County - H 2008-DI-42
2008-DI-43, Pulaski County - H 2008-DI-43
2008-DI-44, St. Louis County - Chrysler 2008-DI-44
2008-DI-45, Bellefontaine Neighbors 2008-DI-45

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$2,250,000.00
$200,000.00
$278,900.00
$681,996.40
$1,119,130.20
$602,168.00
$546,379.35
$3,520,008.00
$100,000.00
$5,000,000.00
$526,174.18
$446,795.68
$603,915.62
$250,000.00
$299,378.00
$195,655.52
$500,000.00
$50,000.00
$5,300,000.00
$251,800.00
$100,000.00
$600,000.00
$2,183,100.00
$2,000,000.00
$250,000.00
$2,262,540.00
$734,104.58
$2,221,660.00
$769,000.00
$1,150,103.56
$470,831.00
$868,886.41
$757,837.21
$718,463.47
$696,011.00
$1,149,973.00
$380,000.00
$2,060,338.00
$648,444.39
$725,250.00
$697,755.00
$763,490.00
$425,786.00
$361,079.00
$1,600,000.00
$997,600.00
$2,750,000.00
$60,628.00
$862,530.35
$183,510.25
$262,500.00
$3,173,567.64

$2,250,000.00
$200,000.00
$278,900.00
$681,996.40
$1,119,130.20
$602,168.00
$546,379.35
$3,513,420.71
$100,000.00
$5,000,000.00
$526,174.18
$446,795.68
$603,915.62
$250,000.00
$299,378.00
$195,655.52
$500,000.00
$50,000.00
$0.00
$251,800.00
$100,000.00
$600,000.00
$2,183,100.00
$2,000,000.00
$250,000.00
$2,262,540.00
$734,104.58
$2,221,660.00
$769,000.00
$1,150,103.56
$470,831.00
$868,886.41
$757,837.21
$718,463.47
$696,011.00
$1,149,973.00
$380,000.00
$2,060,338.00
$648,444.39
$725,250.00
$697,755.00
$763,490.00
$425,786.00
$361,079.00
$1,600,000.00
$997,600.00
$2,750,000.00
$60,628.00
$862,530.35
$183,510.25
$262,500.00
$3,173,567.64
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2008-DI-46, Houston 2008-DI-46

2008-DI-47, Lake Ozark 2008-DI-47

2008-DI-48, Cuba - 2008-DI-48

2008-DI-49, Pettis County 2008-DI-49

2008-DI-50, Canton 2008-DI-50

2008-DI-51, Platte County 2008-DI-51

2008-DI-52, Audrain County 2008-DI-52

2008-DI-53, Buchanan County 2008-DI-53
2008-DI-54, Butler County 2008-DI-54

2008-DI-55, Callaway County 2008-DI-55

2008-DI-56, Cedar County 2008-DI-56

2008-DI-57, Greene County 2008-DI-57

2008-DI-58, Grundy County 2008-DI-58

2008-DI-59, Howell County 2008-DI-59

2008-DI-60, Jasper County 2008-DI-60

2008-DI-61, Johnson County 2008-DI-61

2008-DI-62, Laclede County 2008-DI-62

2008-DI-63, Nodaway County 2008-DI-63

2008-DI-64, Perry County 2008-DI-64

2008-DI-65, Phelps County 2008-DI-65

2008-DI-66, Platte County 2008-DI-66

2008-DI-67, Scotland County 2008-DI-67

2008-DI-68, Stoddard County 2008-DI-68

2008-DI-69, Warren County 2008-DI-69

2008-DI-70, Marble Hill 2008-DI-70

2008-DI-71, La Grange 2008-DI-71

2008-DI-72, Hannibal 2008-DI-72

2008-DI-73, Jefferson City 2008-DI-73

2008-DI-74, Ferguson 2008-DI-74

2008-DI-75, Poplar Bluff 2008-DI-75

2008-DI-76, University City 2008-DI-76

2008-DI-77, Pettis County 2008-DI-77

2008-DI-78, St. Louis 2008-DI-78

2008-DI-79, HSTCC 2008-DI-79

2008-DI-80, ESC 2008-DI-80

2008-DI-82, Neighborhood Life House 2008-DI-82
2008-DI-83, Duquesne 2008-DI-83

2008-DI-84, Joplin Habitat for Humanity - 2008-DI-84
2008-DI-85, St. Louis County 2008-DI-85

2008-DI-86, Full Employment Council 2008-DI-86
2008-DI-87, Springfield BDC 2008-DI-87

2008-DI-88, Jefferson City Area Chamber of Commerce
2008-DI-90, EDC of St. Charles County 2008-DI-90
2008-DI-91, St. Joseph Metro Chamber of Commerce
2008-DI-92, Joplin Area Chamber of Commerce Foundation
2008-DI-93, Johnson County EDC 2008-DI-93
2008-DI-94, Cape Girardeau Development Foundation
2008-DI-96, St. Louis County Economic Council 2008-DI-96
2008-DI-97, Bi State Development Agency 2008-DI-97
2008-DI-98, St. Louis Small Business Empowerment Center
2008-DI-99, WGU-Missouri 2008-DI-99
2008-DI-Housing, Unmet Needs from 2008

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($0.03)
$0.00
$0.00
$0.00
$0.00
$0.00
$0.03
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$695,100.00
$2,988,250.24
$285,902.67
$1,600,000.00
$1,983,400.53
$0.00
$117,020.00
$89,190.00
$97,170.00
$138,317.54
$95,700.00
$187,050.00
$117,680.00
$111,000.00
$111,150.00
$94,480.00
$109,330.00
$91,930.00
$122,720.00
$118,760.00
$98,302.46
$97,740.00
$110,780.00
$91,680.00
$34,462.91
$107,122.00
$220,694.39
$673,195.00
$1,100,000.00
$181,308.11
$461,082.00
$1,093,300.00
$499,879.67
$150,000.00
$75,000.00
$210,071.50
$500,000.00
$3,685,735.27
$3,000,000.00
$1,566,698.00
$427,218.75
$45,496.79
$51,975.21
$441,188.10
$180,936.16
$454,813.09
$809,732.58
$383,427.03
$50,003.10
$149,625.00
$4,000,000.00
$9.00

$695,100.00
$2,988,250.24
$285,902.67
$1,600,000.00
$1,983,400.53
$0.00
$117,020.00
$89,190.00
$97,170.00
$138,317.54
$95,700.00
$187,050.00
$117,680.00
$111,000.00
$111,150.00
$94,480.00
$109,330.00
$91,930.00
$122,720.00
$118,760.00
$98,302.46
$97,740.00
$110,780.00
$91,680.00
$34,462.91
$107,122.00
$220,694.39
$673,195.00
$1,100,000.00
$181,308.11
$461,082.00
$1,093,300.00
$499,879.67
$150,000.00
$75,000.00
$210,071.50
$500,000.00
$3,685,735.27
$2,875,554.16
$1,566,698.00
$427,218.75
$45,496.79
$51,975.21
$441,188.10
$180,936.16
$454,813.09
$809,732.58
$383,427.03
$50,003.10
$149,625.00
$4,000,000.00
$0.00
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9999, Restricted Balance $0.00 $0.00 $0.00
DI-00, Bucket Project $0.00 $0.00 $0.00
DI-2008-STADM, DI-State Admin $36,883.05 $2,960,133.60 $2,642,297.79
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Activities

Project #/ 2008-DI-101 / city of Lake Ozark 2008-DI-101

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
2008-DI-101

Projected Start Date:
03/19/2014

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Lake Ozark

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

DI-H-LOZ
Lake Ozark - Fish Haven ARH

Activity Status:

Completed

Project Title:

city of Lake Ozark 2008-DI-101
Projected End Date:

03/15/2019

Completed Activity Actual End Date:

Responsible Organization:

Lake Ozark

Jan 1 thru Mar 31, 2020 To Date

N/A $1,091,393.20
$0.00 $1,091,393.20
$0.00 $1,091,393.20
$0.00 $1,091,393.20
$0.00 $1,091,393.20
$0.00 $0.00

$0.00 $0.00

$0.00 $1,091,393.20
$0.00 $1,091,393.20
$0.00 $0.00

$0.00 $0.00

Funds will be used for water and sewer improvements associated with construction of a 60-unit multi-family housing complex.
The first phase of the Fish Haven Apartments project will provide 35 two-bedroom, two-bath units and 25 three-bedroom, two-
bath uni ts; green space; and a community building. Once the development is completed, income restrictions will apply. The
units will be leased to households earning 60 percent of median income and “market-rate” units will be leased to households

earning 80 percent of median income.

Location Description:

Project is located at South Fish Haven Road and Forrest Hills Drive, across the street from the Lake Ozark Lions Club.

Activity Progress Narrative:

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
0 106/44
0 106/44

Beneficiaries Performance Measures

Low
# of Households 0
# Renter Households 0

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod
0 0 54/0 52/44 106/44 100.00
0 0 54/0 52/44 106/44 100.00

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ 2008-DI-103 / City of Slater 2008-DI-103

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
2008-DI-103

Projected Start Date:
07/23/2014

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

DI-H-SLA
Slater - ARH

Activity Status:

Completed

Project Title:

City of Slater 2008-DI-103

Projected End Date:

06/15/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Slater

Jan 1 thru Mar 31, 2020 To Date
N/A $546,379.35
$0.00 $546,379.35
$0.00 $546,379.35

Community Development Systems
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Total Funds Drawdown $0.00 $546,379.35

Program Funds Drawdown $0.00 $546,379.35
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $546,379.35
City of Slater $0.00 $546,379.35
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of 4 affordable rental housing units for develomentally disabled adults in Slater and 2 housing units in Marshall
with 3 bedrooms each for a total of 18 units.

Location Description:

Construction of 4 affordable rental housing units for develomentally disabled adults in Slater and 2 housing units in Marshall
with 3 bedrooms each for a total of 18 units.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/6
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 18/6
# of Multifamily Units 0 18/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 18/0 0/18 18/18 100.00
# Renter Households 0 0 0 18/0 0/18 18/18 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-104 / St. Louis Regional Chamber
Grantee Activity Number: DI-STLRC23
Activity Title: St. Louis Regional Chamber - ED
Activitiy Category: Activity Status:
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Econ. development or recovery activity that creates/retains

Project Number:

Completed
Project Title:

2008-DI-104 St. Louis Regional Chamber
Projected Start Date: Projected End Date:
12/03/2014 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod St. Louis Regional Chamber

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $3,270,000.00

Total Budget $0.00 $3,270,000.00

Total Obligated $0.00 $3,270,000.00

Total Funds Drawdown $0.00 $3,270,000.00
Program Funds Drawdown $0.00 $3,270,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,270,000.00

St. Louis Regional Chamber $0.00 $3,270,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Job training and placement of participants in IT jobs. 100 proposed jobs, of which at least 51% are pledged to be LMI.

Location Description:

St. Louis region

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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# of Permanent Jobs Created

Low

# of Persons 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

0 0 175/0 80/11 425/100

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
0 186/0 86/11 459/100 59.26
Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
2008-DI-105

Projected Start Date:
12/19/2014

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Taney County

Most Impacted and Distressed Expended

DI-H-TAN
Taney County - ARHOUSING

2008-DI-105 / Taney County 2008-DI-105

Activity Status:

Completed

Project Title:

Taney County 2008-DI-105

Projected End Date:

03/09/2017

Completed Activity Actual End Date:

Responsible Organization:

Taney County

Jan 1 thru Mar 31, 2020 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $0.00

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)

60.00



Match Contributed $0.00 $0.00

Activity Description:

Assist in site acquisition and development for development of 24-unit Saint Street Apartments.

Location Description:

Saint Street Apartments in Taney County.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/24
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/24
# of Singlefamily Units 0 0/24

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 16/0 8/24 24/24 100.00
# Renter Households 0 0 0 16/0 8/24 2424 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-109 / MACOG - 2008-DI-109

Grantee Activity Number: DI-MACOG19

Activity Title: MACOG - DI Planning

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

2008-DI-109 MACOG - 2008-DI-109

Projected Start Date: Projected End Date:

06/01/2016 01/08/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:
12
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N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Missouri Association of Councils of Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Missouri Association of Councils of Government

Jan 1 thru Mar 31, 2020 To Date
N/A $581,229.62
($4,016.38) $581,229.62
($4,016.38) $581,229.62
$0.00 $581,229.62
$0.00 $581,229.62
$0.00 $0.00

$0.00 $0.00

$0.00 $581,229.62
$0.00 $581,229.62
$0.00 $0.00

$0.00 $0.00

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

Planning activities administered by the Missouri Association of the Council of Governments (Regional Planning Commissions)

that have benefit to the State.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF 0 220306/15917
# of Plans or Planning Products 0 0/93

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 0 0 100000 0.00
LM19%: H 39.47

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

2008-DI-109 MACOG - 2008-DI-109
Projected Start Date: Projected End Date:
06/01/2016 01/08/2020
Benefit Type:
N/A
National Objective: Responsible Organization:
N/A
Overall Jan 1 thru Mar 31, 2020
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00

Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

Missouri Association of Councils of Government $0.00

Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

DI-MACOG35
MACOG - DI Admin

Activity Status:
Completed
Project Title:

Completed Activity Actual End Date:

Missouri Association of Councils of Government

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$22,686.00

$22,686.00
$22,686.00
$22,686.00
$22,686.00
$0.00

$0.00

$22,686.00
$22,686.00

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/
Grantee Activity Number: LCREDV13
Activity Title: Streets

Activitiy Category:
Construction/reconstruction of streets
Project Number:

2008-DI-110

Projected Start Date:

02/23/2017

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Land Clearance for Redevelopment Authority of the

Most Impacted and Distressed Expended
Match Contributed

2008-DI-110/ Land Clearance for Redevelopment

Activity Status:

Completed

Project Title:

Land Clearance for Redevelopment
Projected End Date:

12/16/2019

Completed Activity Actual End Date:

Responsible Organization:
Land Clearance for Redevelopment Authority of the

Jan 1 thru Mar 31, 2020 To Date
N/A $299,378.00
$0.00 $299,378.00
$0.00 $299,378.00
$0.00 $299,378.00
$0.00 $299,378.00
$0.00 $0.00

$0.00 $0.00

$0.00 $299,378.25
$0.00 $299,378.25
$0.00 $0.00

$0.00 $0.00
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Activity Description:

street reconstruction will reopen Lucas Avenue between 2nd and 3rd Street
sidewalks will be renovated to ADA standards

Location Description:

street activity is located at Lucas Avenue between 2nd Street and 3rd Street

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 300/350

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 0 0 319294 0.00
LMi%: H 60.79
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2008-DI-112 / Technology Entrepreneur Center/T-REX
Grantee Activity Number: TREXFAC
Activity Title: Facility Renovations
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Completed
Project Number: Project Title:
2008-DI-112 Technology Entrepreneur Center/T-REX
Projected Start Date: Projected End Date:
02/23/2017 12/16/2019
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Persons)
National Objective: Responsible Organization:
Low/Mod Technology Entrepreneur Center T-REX
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Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Technology Entrepreneur Center T-REX

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Jan 1 thru Mar 31, 2020 To Date

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$500,000.00
$500,000.00
$500,000.00
$500,000.00
$500,000.00
$0.00

$0.00

$500,000.00
$500,000.00

$0.00
$0.00

Project will include architectural design for 9500 square feet of the third floor of the Lammert Building; demolition of non-

structural walls; construciton of the new space as designed.

Technology startups and technorolty entrepreneur support organizations will be accepted into the renovated space. 51% of the

jobs created will be held by low-mod income persons.

Location Description:

911 Washington Avenue, St. Louis MO 63101
3rd floor of the Lammert Building

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of buildings (non-residential) 0
# of Businesses 0

Beneficiaries Performance Measures

This Report Period

Low Mod Total
# of Permanent Jobs Created 0 0
# of Permanent Jobs 0 0
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected

Total
1/1

0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
9/0 9/31 25/60 72.00
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low
9/0

Mod Total Low/Mod
9/31 25/60 72.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-114 / LaClede's Landing

Grantee Activity Number: DI-STL13

Activity Title: Reconstruction Streets

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

2008-DI-114 LaClede's Landing

Projected Start Date: Projected End Date:

10/03/2019 11/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Land Clearance Redevelopment Authority

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $5,275,000.00

Total Budget $5,275,000.00 $5,275,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($211,996.58) $0.00

Land Clearance Redevelopment Authority ($211,996.58) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The project will address critical infrastructure repairs to the subsurface area of the streets, electrical circuits for the street

lighting, and sidewalks.
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Location Description:

Street Reconstruction in Laclede's Landing (St. Louis) area:

1st Street from Eads Bridge to Dr. Martin Luther King Drive

2nd Street from North of Morgan Street to Dr. Martin Luther King Drive
Pedestrian Lighting Improvements (Lucas, Morgan, Laclede's Landing Blvd.)

Activity Progress Narrative:

» The construction drawings and technical specifications were finalized and submitted for review and approval.

* The request for bids was prepared and issued on March 16, 2020.

« A pre-bid meeting was held on March 23, 2020.

« Addenda were issued as a result of the COVID-19 pandemic and social distancing requirements; in response to questions
received from interested bidders, and to clarify provisions of the contract documents, specifications, and drawings.

« Solicitations were sent via email to three MBE/WBE/Section 3 firms from the MoDOT, OA, and HUD listings, as required by
DED.

» A sealed bid opening will be held on April 8, 2020.

« The AUGF was received on April 2, 2020.

» Construction easement acquisition commenced upon receipt of the AUGF.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/4230
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
# of Multifamily Units 0 0/0
# of Singlefamily Units 0 0/0

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 133850 56995 319294 59.77
LM19%: H 60.79
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2008-DI-15 / Jefferson Clty
Grantee Activity Number: DI-JEF24
Activity Title: Jefferson City - DEMO
Activitiy Category: Activity Status:
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Clearance and Demolition
Project Number:
2008-DI-15

Projected Start Date:
01/27/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Jefferson Clty

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Completed

Project Title:
Jefferson Clty
Projected End Date:
11/23/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Jefferson Clty

Jan 1 thru Mar 31, 2020
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$2,163,500.38

$2,163,500.38
$2,163,500.38
$2,163,500.38
$2,163,500.38
$0.00

$0.00

$2,163,500.38
$2,163,500.38

$0.00
$0.00

Project will assist Jefferson City in the demolition of blighted structures on the site of the old Missouri State penitentiary in

furtherance of state approved redevelopment plan designed to creat

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
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e new jobs and investment.

Cumulative Actual Total / Expected

Total
1/1

17/17
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This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 0/0

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 8410 6250 38579 38.00
LM19%: H 38.82
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
2008-DI-40

Projected Start Date:
03/29/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

DI-H-STLDT
St. Louis - H - Dutchtown

2008-DI-40 / St. Louis County - Dutchtown 2008-DI-40

Activity Status:

Completed

Project Title:

St. Louis County - Dutchtown 2008-DI-40
Projected End Date:

06/09/2014

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Jan 1 thru Mar 31, 2020 To Date

N/A $2,750,000.00
$0.00 $2,750,000.00
$0.00 $2,750,000.00
$0.00 $2,750,000.00
$0.00 $2,750,000.00
$0.00 $0.00
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Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,750,000.00
City of St. Louis $0.00 $2,750,000.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of 9 vacant rental properties for affordable rental housing.

Location Description:

Nine vacant rental properties scattered throughout St. Louis City

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 51/51

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 50/0 1/51 51/51 100.00
# Renter Households 0 0 0 50/0 1/51 51/51 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-48 / Cuba - 2008-DI-48

Grantee Activity Number: DI-CUBO035

Activity Title: Cuba-ADM

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

2008-DlI-48 Cuba - 2008-DI-48

Projected Start Date: Projected End Date:

07/08/2010 03/13/2015

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:
23
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N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Cuba

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Construction/Reconstruction of the water/sewer sytem

Location Description:

Water/sewer system in City of Cuba

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources
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City of Cuba

Jan 1 thru Mar 31, 2020 To Date
N/A $7,200.00
$0.00 $7,200.00
$0.00 $7,200.00
$0.00 $7,200.00
$0.00 $7,200.00
$0.00 $0.00
$0.00 $0.00
$0.00 $7,200.00
$0.00 $7,200.00
$0.00 $0.00
$0.00 $0.00

Amount
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Project #/

2008-DI-50 / Canton 2008-DI-50

Grantee Activity Number: DI-CAN18

Activity Title: Canton-ACQ

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-DI-50 Canton 2008-DI-50

Projected Start Date: Projected End Date:

10/21/2010 03/14/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight City of Canton

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $1,520,919.53

Total Budget $0.00 $1,520,919.53

Total Obligated $0.00 $1,520,919.53

Total Funds Drawdown $0.00 $1,520,919.53

Program Funds Drawdown $0.00 $1,520,919.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,520,919.53
City of Canton $0.00 $1,520,919.53

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Ancillary Activities
gfg:ﬁg;?;ﬁ Activity Type Project # Grantee Activity # Activity Title Prog;igﬁotnniome
City of Canton C'gaem‘l:iﬁoan”d 2008-DI-50 DI-CAN24 Canton-DEMO General Account
City of Canton Administration 2008-DI-50 DI-CAN35 Canton-ADM General Account

Activity Description:

Acquisition of 9 affected properties (6 buildings) within jurisdiction of Canton, MO

Location Description:

Acquisition of 9 affected properties (6 buildings) within jurisdiction of Canton, MO
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Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/9
# of buildings (non-residential) 0 6/6
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 0 0 10152 0.00
LM19%: H 41.37
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2008-DI-73 / Jefferson City 2008-DI-73
Grantee Activity Number: DREF-JEF12
Activity Title: Jeff City - DREF Buyout-08DI73
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Completed
Project Number: Project Title:
2008-DI-73 Jefferson City 2008-DI-73
Projected Start Date: Projected End Date:
03/14/2011 06/26/2014
Benefit Type: Completed Activity Actual End Date:
National Objective: Responsible Organization:
Urgent Need City of Jefferson Clty
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Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $431,813.18
Total Budget $0.00 $431,813.18
Total Obligated $0.00 $431,813.18
Total Funds Drawdown $0.00 $431,813.18
Program Funds Drawdown $0.00 $431,813.18
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $431,813.18
City of Jefferson Clty $0.00 $431,813.18
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Program Income

Responsible Activity Title Account

Organization

Activity Type Project # Grantee Activity #

City of Jefferson Clty Clearance and 2008-DI-73 DREF-JEF03 DREF- JEF - Demo | General Account

Demolition
Relocation payments Jefferson City - DREF
and assistance 2008-DI-73 DREF-JEFLS REL-08DI73

City of Jefferson Clty General Account

Activity Description:

Acquisition of flood damaged residential properties in Jefferson City. This activity is part of a Buyout Program (DREF
Qualifyihng Activity B), which will result in the clearance of buildings in areas vulnerable to future disasters

Project will assist JC in acquiring 5 flood-prone properties. These properties do not meet the FEMA benefit cost analysis, and
are not FEMA eligible so FEMA funding is not available. City is using CDBG entitlement funds for part of this project.

Location Description:
Jefferson City, MO

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/5
Activity funds eligible for DREF 0 431813/43181
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 36/36
# of Singlefamily Units 0 36/36

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-74 | Ferguson 2008-DI-74

Grantee Activity Number: DREF-FER12

Activity Title: Ferguson - DREF ACQ-08DI-74

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

2008-DI-74 Ferguson 2008-DI-74

Projected Start Date: Projected End Date:

03/14/2011 12/16/2019

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Urgent Need City of Ferguson

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $1,100,000.00

Total Budget $0.00 $1,100,000.00

Total Obligated $0.00 $1,100,000.00

Total Funds Drawdown $0.00 $1,100,000.00
Program Funds Drawdown $0.00 $1,100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,100,000.00

City of Ferguson $0.00 $1,100,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
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Activity Description:

Acquisition of flood damaged homes in Ferguson. This activity is part of a Buyout Program (DREF Qualifyihng Activity B), which
will result in the clearance of buildings in areas vulnerable to future disasters. Demolition activity to follow acquisition will be

paid for with local cash match.

Acquisition and demolition of fourteen properties in the floodplain of Maline Creek. Properties must remain deed restricted in

perpetuity.

Location Description:

Maline Creek floodplain. Ferguson, MO

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
21/14

1030478/1100

Cumulative Actual Total / Expected
Total
21/14

21/14

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 6/5 0/2 21/14 28.57

0 6/5 0/2 21/14 28.57
Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-78

Projected Start Date:

07/11/2011

Benefit Type:
Area Benefit (Census)

DI-STLLewis
DI-Lewis Place - Rehab
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2008-DI-78 / St. Louis 2008-DI-78

Activity Status:

Completed

Project Title:

St. Louis 2008-DI-78

Projected End Date:

12/16/2019

Completed Activity Actual End Date:
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National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of St. Louis

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Responsible Organization:
City of St. Louis

Jan 1 thru Mar 31, 2020 To Date
N/A $499,879.67
$0.00 $499,879.67
$0.00 $499,879.67
$0.00 $499,879.67
$0.00 $499,879.67
$0.00 $0.00

$0.00 $0.00

$0.00 $499,879.67
$0.00 $499,879.67
$0.00 $0.00

$0.00 $51,524.42

Streetscape improvements, in partnership with city-funded housing rehabilitation, to facilitate economic revitalization of area.

Location Description:

Lewis Place Neighborhood lacated in St. Louis City

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
15220/15220

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 330 65 440 89.77
LM19%: H 83.1

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-82 / Neighborhood Life House 2008-DI-82

Grantee Activity Number: DI-NLH19

Activity Title: Neighborhood life House - ACQ/Lead Reduction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

2008-DI-82 Neighborhood Life House 2008-DI-82

Projected Start Date: Projected End Date:

09/19/2011 03/17/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey) 03/17/2020

National Objective: Responsible Organization:

Low/Mod Neighborhood Life House

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $194,070.50

Total Budget $0.00 $194,070.50

Total Obligated $0.00 $194,070.50

Total Funds Drawdown $0.00 $194,070.50
Program Funds Drawdown $0.00 $194,070.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $194,070.50

Neighborhood Life House $0.00 $194,070.50
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/construction/reconstruction of communtiy playground equipment, in conjunction with local funded housing
rehabilitation, in a low and moderate income neighborhood.
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Location Description:

Three LMI neighborhoods scattered through the city of Joplin

Activity Progress Narrative:

Provided playground and exercise equipment at FEMA temporary mobile home hosing site following 2011 tornado in Joplin,
which benefited 1,454 people of which 1,264 or 87% LMI based on a survey. City retained equipment and relocated it from
vacated FEMA housing site to three different city parks within the City of Joplin. The areas served by those 3 parks benefited
52.54% LMI person. Hauled in non contaminated soil to spread around a 7 acre tract and 6" thick at Mineral Park in Joplin, MO.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/3

Beneficiaries - Area Benefit Survey

Low Mod Total Low/Mod
0 5233 9959 52.55
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-82

Projected Start Date:
09/19/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Neighborhood Life House

Most Impacted and Distressed Expended

Match Contributed

Activity Description:
N/A

Location Description:

DI-NLH35

Neighborhood Life House - ADM

Three LMI neighborhoods scattered throughout the city of Joplin.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

Neighborhood Life House 2008-DI-82
Projected End Date:

03/17/2020

Completed Activity Actual End Date:
03/17/2020

Responsible Organization:
Neighborhood Life House

Jan 1 thru Mar 31, 2020 To Date
N/A $16,001.00
$0.00 $16,001.00
$0.00 $16,001.00
$0.00 $16,001.00
$0.00 $16,001.00
$0.00 $0.00
$0.00 $0.00
$0.00 $16,001.00
$0.00 $16,001.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-DI-83

Projected Start Date:

10/26/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Duquesne

Most Impacted and Distressed Expended
Match Contributed

DI-DUQ13
Duquesne - REHAB/RECON

2008-DI-83 / Duguesne 2008-DI-83

Activity Status:

Completed

Project Title:

Duquesne 2008-DI-83

Projected End Date:

02/21/2019

Completed Activity Actual End Date:

Responsible Organization:
Duquesne

Jan 1 thru Mar 31, 2020 To Date
N/A $438,644.89
$0.00 $438,644.89
$0.00 $438,644.89
$0.00 $438,644.89
$0.00 $438,644.89
$0.00 $0.00

$0.00 $0.00

$0.00 $438,644.89
$0.00 $438,644.89
$0.00 $0.00

$0.00 $0.00
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Ancillary Activities

Responsible

Organization Activity Type Project #

Grantee Activity #

Activity Title

Program Income
Account

Clearance and

Demolition 2008-DI-83

Duquesne

DI-DUQ24

Duquesne - DEMO

General Account

Activity Description:

Housing activities leading to permanent housing. Area had 143 homes destroyed during 2008 weather events; total of 490

affected units.

Location Description:

Several homes scattered in the City of Duguesne that were affected by a weather related events

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total
0/9

Cumulative Actual Total / Expected

Total
9/9

9/9

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 2/0 719 9/9  100.00
# Owner Households 0 0 0 2/0 719 9/9 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2008-DI-84 / Joplin Habitat for Humanity - 2008-DI-84
Grantee Activity Number: DI-JHHO5
Activity Title: Joplin H4H - NEW HSING

Activitiy Category:
Construction of new housing
Project Number:
2008-DI-84

Projected Start Date:
02/04/2012
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Activity Status:
Completed
Project Title:

Joplin Habitat for Humanity - 2008-DI-84

Projected End Date:

03/22/2016
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Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Joplin Area Habitat For Humainty

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $3,585,735.27

Total Budget $0.00 $3,585,735.27

Total Obligated $0.00 $3,585,735.27

Total Funds Drawdown $0.00 $3,585,735.27
Program Funds Drawdown $0.00 $3,585,735.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,585,735.27

Joplin Area Habitat For Humainty $0.00 $3,585,735.27
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Assist in the construction of 35 home for LMI qualified families. Area lost 143 homes destroyed during 2008 weather events;

total of 490 units affected by 2008 weather events.

Location Description:

Construction of homes for LMI families in Joplin

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected
Total
35/35

35/35

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
35/0 0/35 35/35 100.00
35/0 0/35 35/35 100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

2008-DI-85

Projected Start Date:

02/10/2012

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
St. Louis County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Construction/reconstruction of streets near a flood area.

Location Description:

DI-SCLM20
St. Louis County - Lemay - Streets
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2008-DI-85 / St. Louis County 2008-DI-85

Activity Status:

Under Way

Project Title:

St. Louis County 2008-DI-85

Projected End Date:

03/02/2020

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2020 To Date
N/A $2,926,830.00

$0.00 $2,926,830.00
$0.00 $2,926,830.00
($0.03) $2,811,859.40
($0.03) $2,811,859.40
$0.00 $0.00
$0.00 $0.00
$0.00 $2,811,859.40
$0.00 $2,811,859.40
$0.00 $0.00
$0.00 $0.00
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Street near River Des Peres located in St. Louis County.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public

Activity funds eligible for DREF

This Report Period

Total Total
0 0/5895
0 0/191511

Cumulative Actual Total / Expected

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

2008-DI-91

Projected Start Date:

08/01/2012

Benefit Type:
Direct Benefit (Persons)

National Objective:

DI-I-STJ23
St. Joseph -1 -Job Creation

2008-DI-91 / St. Joseph Metro Chamber of Commerce 2008-

Activity Status:

Completed

Project Title:

St. Joseph Metro Chamber of Commerce 2008-DI-91
Projected End Date:

02/28/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod St. Joseph Metro Chamber of Commerce
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $420,179.14
Total Budget $0.00 $420,179.14
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Total Obligated $0.00 $420,179.14

Total Funds Drawdown $0.00 $420,179.14
Program Funds Drawdown $0.00 $420,179.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $420,179.14

St. Joseph Metro Chamber of Commerce $0.00 $420,179.14

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Assistance with job creation in targeted industries.

Location Description:

Areas served by St. Joseph Metro Chamber of Commerce

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 16/0 12/65 39/126 71.79
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 24/0 25/65 74/126 66.22

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-92 / Joplin Area Chamber of Commerce Foundation

Grantee Activity Number: DI-I-JOP23

Activity Title: Joplin -1 - Job Training

Activitiy Category: Activity Status:

Public services Completed

Project Number: Project Title:

2008-DI-92 Joplin Area Chamber of Commerce Foundation 2008-
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Projected Start Date:
08/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Joplin Area Chamber of Commerce Foundation

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Projected End Date:
12/16/2019
Completed Activity Actual End Date:

Responsible Organization:
Joplin Area Chamber of Commerce Foundation

Jan 1 thru Mar 31, 2020 To Date
N/A $172,320.15
($182,750.25) $172,320.15
($182,750.25) $172,320.15
$0.00 $172,320.15
$0.00 $172,320.15
$0.00 $0.00

$0.00 $0.00

$0.00 $172,320.15
$0.00 $172,320.15
$0.00 $0.00

$0.00 $0.00

Public service acivity to assist nonprofit development agency to deliver job training.

Location Description:

Job trainng for targeted companies in partnership with Missouri Southern State University and Crowder College.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/0
# of Businesses 0 0/0
# of Non-business 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Cases opened 0 0
# of Cases closed 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
7710 67/126 144/126 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-92

Projected Start Date:
08/01/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

DI-I-JOP35

Joplin - 1 - ADMIN

Joplin Area Chamber of Commerce Foundation

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
N/A

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

Joplin Area Chamber of Commerce Foundation 2008-
Projected End Date:

12/16/2019

Completed Activity Actual End Date:

Responsible Organization:
Joplin Area Chamber of Commerce Foundation

Jan 1 thru Mar 31, 2020 To Date
N/A $8,616.01
($33,228.75) $8,616.01
($33,228.72) $8,616.01
$0.03 $8,616.01
$0.03 $8,616.01
$0.00 $0.00
$0.00 $0.00
$0.00 $8,616.01
$0.00 $8,616.01
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2008-DI-99 / WGU-Missouri 2008-DI-99

Grantee Activity Number: DI-WGU23

Activity Title: WGU- ED

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

2008-DI-99 WGU-Missouri 2008-DI-99

Projected Start Date: Projected End Date:

02/14/2013 04/24/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons) 04/24/2020

National Objective: Responsible Organization:

Low/Mod WGU-Missouri

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $4,000,000.00

Total Budget $0.00 $4,000,000.00

Total Obligated $0.00 $4,000,000.00

Total Funds Drawdown $0.00 $4,000,000.00
Program Funds Drawdown $0.00 $4,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,000,000.00

WGU-Missouri $0.00 $4,000,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
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Activity Description:

Job creation project will assist with working capital costs for WGU-Missouri.

Location Description:
WGU Missouri

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period

Low Mod

# of Permanent Jobs Created 0 0

This Report Period
Mod
# of Persons 0 0

Low

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 11/0 27141 74/80 51.35
Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod
0 11/0 27/41 74/80 51.35
Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DI-2008-STADM
Projected Start Date:
01/27/2010

Benefit Type:
N/A

National Objective:
N/A

Overall

a4

DI-2008-STADM / DI-State Admin

08-DI-STADM-IA08
Flood C/Supp 2 State Admin

Activity Status:

Under Way

Project Title:

DI-State Admin

Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:

State of Missouri

Jan 1 thru Mar 31, 2020 To Date

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Projected Budget from All Sources N/A

Total Budget $219,996.35
Total Obligated $134,722.51
Total Funds Drawdown $36,883.05
Program Funds Drawdown $36,883.05
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
State of Missouri $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

State Administration Allocation

Location Description:

State of Missouri

Department of Economic Development
Business & Community Solutions

Community Development Block Grant Program
301 W High St

Jefferson City, MO 65102

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

$2,778,856.60
$2,778,856.60
$2,558,860.25
$2,461,020.79
$2,461,020.79
$0.00

$0.00

$2,070,086.56
$2,070,086.56

$0.00
$0.00

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 356
Monitoring Visits 0 129
Audit Visits 0 161
Technical Assistance Visits 0 56
Monitoring/Technical Assistance Visits 0 10
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Report/Letter Issued 0 177

46

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

